
Project: 1997 03

Estimate in   
1996 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $5.5 $3.5 $0.0 $0.0 $9.0 N/A N/A N/A

Real Estate $9.5 $10.7 $6.4 $8.4 $20.2 N/A N/A N/A

Construction $3.0 $64.5 $36.5 $48.0 $67.5 N/A N/A N/A

Totals $18.0 $78.7 $42.9 $56.4 $96.7 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:STH 57     DYCKESVILLE - STURGEON BAY Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• Design costs were not included in the enumeration estimate 
• The current design estimate is similar to other projects of this type and complexity 

• The estimate developed at the time of enumeration did not include: 
o The bypass of Dyckesville ($17.0 mil) 
o An interchange south of Dyckesville ($4.0 mil) 
o Alignment shift and frontage road ($6.7 mil) 
o Environmental mitigation ($0.5 mil) 
o Relocation of utilities 
o Construction delivery 

• Enumeration estimates did not include a Dyckesville bypass; additional real estate is required for 
the bypass 

• Land required for wetland mitigation was not included in the enumeration estimate 
• A new housing development was started since enumeration causing a shift in alignment requiring 

additional land 
• Land values have increased more than statewide averages 
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